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February 2 , 2001

US EPA Region VIII

Attn. Mr. Paul Peronard, 8EPR-EP
On-Scene Coordinator

999 18th Street, Suite 500

Denver, CO. 80202-2466

501 Mineral Avenue

Libby, MT 59923

RE: US EPA Region VIII Unilateral Administrative Order (UAO) No. CERCLA-8-2000-
10, Libby, Mt. Export Plant Progress Report for the period January 27, 2001 through
February 2, 2001.

Dear Mr. Peronard:

Per the above referenced Unilateral Administrative Order, please find attached a progress

report describing the activities that occurred during the period of January 27, 2001 through

February 2, 2001 at the Libby, Mt. Export Plant.

Please call if you have any questions concerning this submittal.

r. Jim Stout

Sincerely

Site Project Manager
Attachment
cc: John Constan Montana DEQ
Ken Lund Holme, Roberts & Owen
Bob Mariam W.R. Grace
Karen Brown W.R. Grace
Ray Lidstrom URS

URS Corporation

707 17th Street, Suite 3400
Denver, CO 80202

Tel: 303.292.0800

Fax: 303.292.5860
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February 2, 2001

US EPA Region VIII

Attn. Mr. Paul Peronard, 8EPR-EP
On-Scene Coordinator

999 18th Street, Suite 500

Denver, CO. 80202-2466

501 Mineral Avenue
Libby, MT 59923

Dear Mr. Peronard;

Progress Report for the Period of January 27, 2001 through February 2, 2001.

The Weekly Progress Report for the period of January 5, 2001 — January 26, 2001 was
submitted to the EPA and State on January 26, 2001.

At Export Plant

e Back-filling activities at the Export Plant have been discontinued for the season.

At Millwork West

Millwork West personnel completed most recent planer run.

¢ Restoration of Planer Shop nearly completed. Three rooms built per plan submitted to
City of Libby and EPA. Noble Electric continues work to meet overall electrical
requirements.

e A letter indicating the restoration plans for the four buildings other than the Planer Shed
was submitted to the EPA on January 18, 2000.

e A quarter page ad indicating the Millwork West move continued in The Western News
newspaper.

e A television ad indicating the Millwork West move continued to run.

At Mine Disposal Site

e No progress to report.

URS Corporation
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Problems and Issues

e Electrical requirements have yet to be clearly defined and, therefore, met for the Planer
Shed restoration.

Analytical Data Received
e None

Material Movement and Disposal

e None.
Health and Safety
e None.

Anticipated Developments Next Week
e It is anticipated that all electrical requirements within the Planer Shed will be satisfied.
Planned Resolutions or Anticipated Problems

e Resolve electrical requirements within Planer Shed through discussions with City of
Libby, Millwork West, and electrical inspector.

Schedule

e Complete and submit draft of final report within 15 days after completion of all removal
actions required under the UAO.

Respectfull

Jim Stout
Project Coordinator
Libby Asbestos Site

Attachments

URS Corporation
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Denver, CO 80202
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